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ESTIMATE RUN 02/01/2007

ESTIMATE SUMMARY 08:12:29

CONTID: C14811         ESTIMATE NO: 0004 PROG 2005

PCN: 14811-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME:

PROJECT NO: STU M040-011                  

WADSWORTH BYPASS @ GRANDVIEW

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2007 DATE TIME STARTED 10/02/2006

5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006

 DATE AWARDED 08/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,149,793.83 PARTICIPATING $ $ 63,411.76

AWARD PROJECT AMT: 17,618,378.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,902.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.69

TIME ALLOW:

ORIG TIME ALLOW:

697 CALENDAR DAYS

CALENDAR DAYS690

10.09%

17,217,791.37

63,411.76

63,411.76

61,509.41

$

$

$

$

1,932,002.46

0.00

1,932,002.46

0.00

1,932,002.46

-46,072.57

0.00

1,885,929.89

0.00

AMOUNT DUE 1,885,929.89 61,509.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,509.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

81.5
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 3.600 3.000

ACRE 0.000 0.00

3,100.00000 3.000 9,300.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 25.000 11.000

EACH 0.000 0.00

90.00000 11.000 990.00

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

202-00003  
 

0020 *REMOVAL OF TREE 348.000 348.000

EACH 0.000 0.00

85.00000 348.000 29,580.00

202-00010  
 

0025 *REMOVAL OF INLET 8.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

202-00019  
 

0030 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.100

EACH 0.000 0.00

6,500.00000 0.100 650.00

202-00020  
 

0035 *REMOVAL OF RIPRAP 404.000 68.000

SY  0.000 0.00

4.50000 68.000 306.00

202-00027  
 

0040 *REMOVAL OF PIPE 3,345.000 159.000

LF  0.000 0.00

11.00000 159.000 1,749.00

202-00035  
 

0045 *REMOVAL OF END SECTION 4.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

202-00037  
 

0050 REMOVAL OF GUARD POST 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-00080  
 

0055 REMOVAL OF DELINEATOR 2.000 2.000

EACH 0.000 0.00

8.00000 2.000 16.00

202-00090  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF WALL 50.000 50.000

LF  0.000 0.00

20.00000 50.000 1,000.00

202-00155  
 

0065 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,264.000 1,264.000

SY  0.000 0.00

5.00000 1,264.000 6,320.00

202-00190  
 

0070 *REMOVAL OF SIDEWALK 681.000 180.000

SY  0.000 0.00

6.00000 180.000 1,080.00

202-00200  
 

0075 REMOVAL OF CURB 167.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-00201  
 

0080 REMOVAL OF GUTTER 217.500 63.000

LF  0.000 0.00

4.00000 63.000 252.00

202-00202  
 

0085 *REMOVAL OF CURB AND GUTTER 6,969.000 5,419.000

LF  0.000 0.00

3.50000 5,419.000 18,966.50

202-00203  
 

0090 *REMOVAL OF CURB, GUTTER AND SIDEWALK 241.000 77.000

LF  0.000 0.00

3.50000 77.000 269.50

202-00204  
 

0095 REMOVAL OF WHEEL STOP 22.000 22.000

EACH 0.000 0.00

15.00000 22.000 330.00

202-00205  
 

0100 REMOVAL OF CONCRETE CURB RAMP 154.700 4.700

SY  0.000 0.00

12.00000 4.700 56.40

202-00206  
 

0105 REMOVAL OF BRICK PAVERS 60.000 60.000

SY  0.000 0.00

10.00000 60.000 600.00

202-00207  
 

0110 *REMOVAL OF CONCRETE PAVEMENT 341.000 333.000

SY  0.000 0.00

13.00000 333.000 4,329.00

202-00210  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF ASPHALT MAT 21,103.400 3,085.000

SY  0.000 0.00

6.00000 3,085.000 18,510.00

202-00220  
 

0120 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0125 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

SY  0.000 0.00

65.00000 2.000 130.00

202-00503  
 

0130 *REMOVAL OF LIGHT STANDARD 16.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

202-00700  
 

0135 *REMOVAL OF GROUND SIGN 27.000 6.000

EACH 0.000 0.00

20.00000 6.000 120.00

202-00810  
 

0140 *REMOVAL OF SIGN PANEL 9.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00821  
 

0145 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,750.00000 0.000 0.00

202-00828  
 

0150 *REMOVAL OF FENCE 598.000 431.000

LF  0.000 0.00

5.85000 431.000 2,521.35

202-01000  
 

0155 *REMOVAL OF GUARDRAIL TYPE 3 1,099.500 511.000

LF  0.000 0.00

3.10000 511.000 1,584.10

202-01130  
 

0160 *REMOVAL OF END ANCHORAGE 6.000 5.000

EACH 0.000 0.00

185.00000 5.000 925.00

202-01300  
 

0165 CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

202-04005  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ABANDON WELL 9.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04100  
 

0175 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000

EACH 0.000 0.00

6,285.00000 3.000 18,855.00

202-04300  
 

0180 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,578.000 10,109.630

CY  0.000 0.00

9.00000 10,109.630 90,986.67

203-00010  
 

0185 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,757.000 30,500.000

CY  1,000.000 15,000.00

15.00000 31,500.000 472,500.00

203-00060  
 

0190 *MUCK EXCAVATION 20,903.000 345.000

CY  0.000 0.00

14.00000 345.000 4,830.00

203-00100  
 

0195 *CONTAMINATED SOIL EXCAVATION AND DISPOSAL (OFF-SITE) 4,023.000 4,023.000

CY  0.000 0.00

14.00000 4,023.000 56,322.00

203-00910  
 

0200 PROOF ROLLING 50.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01100  
 

0205 BLADING 50.000 15.251

HOUR 6.000 540.00

90.00000 21.251 1,912.59

203-01500  
 

0210 DOZING 50.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01550  
 

0215 *POTHOLING 50.000 4.000

HOUR 0.000 0.00

190.00000 4.000 760.00

203-01597  
 

0220 SWEEPING (WITH PICKUP BROOM) 25.000 15.000

HOUR 0.000 0.00

125.00000 15.000 1,875.00

203-01622  
 



CONTID: C14811         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 LABORER 50.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

203-02330  
 

0230 *STRUCTURE EXCAVATION 898.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

0231 MECHANICAL REINFORCEMENT OF SOIL MECHANICAL 
REINFORCEMENT OF SOIL (SPECIAL)

1,933.000 1,933.000

CY  0.000 0.00

25.52000 1,933.000 49,330.16

206-00360  
 

0235 TOPSOIL (SPECIAL) 2,214.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

207-00405  
 

0240 EROSION LOG 2,000.000 61.000

LF  0.000 0.00

6.00000 61.000 366.00

208-00005  
 

0245 EROSION BALES (WEED FREE) 500.000 38.000

EACH 0.000 0.00

15.00000 38.000 570.00

208-00011  
 

0250 SILT FENCE 12,000.000 1,071.000

LF  250.000 562.50

2.25000 1,321.000 2,972.25

208-00020  
 

0255 CHECK DAM 14.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00040  
 

0260 CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00045  
 

0265 STORM DRAIN INLET PROTECTION 75.000 14.000

EACH 0.000 0.00

275.00000 14.000 3,850.00

208-00050  
 

0270 STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

208-00070  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100

L S 0.000 0.00

6,000.00000 0.100 600.00

208-00100  
 

0280 EROSION CONTROL SUPERVISOR 1.000 0.130

L S 0.040 1,000.00

25,000.00000 0.170 4,250.00

208-00200  
 

0285 TEMPORARY BERMS 2,500.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

208-00300  
 

0290 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

210-00001  
 

0295 *RESET GROUND SIGN 4.500 4.500

EACH 0.000 0.00

90.00000 4.500 405.00

210-00810  
 

0300 *RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

25.00000 1.000 25.00

210-00815  
 

0305 *RESET TRAFFIC SIGNAL HEAD 21.000 0.000

EACH 0.000 0.00

128.00000 0.000 0.00

210-00831  
 

0310 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04010  
 

0315 MODIFY MANHOLE 8.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

210-04015  
 

0320 MODIFY MANHOLE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

210-04016  
 

0325 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-04020  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 ADJUST VALVE BOX 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-04050  
 

0335 *SEEDING (NATIVE) 4.100 0.100

ACRE 0.000 0.00

1,190.00000 0.100 119.00

212-00006  
 

0340 *SOIL CONDITIONING 4.100 0.000

ACRE 0.000 0.00

1,750.00000 0.000 0.00

212-00032  
 

0345 *MULCHING (WEED FREE) 4.100 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

213-00003  
 

0350 *MULCH TACKIFIER 820.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

213-00061  
 

0355 *SOIL RETENTION BLANKET (COCONUT) 17,495.000 479.000

SY  0.000 0.00

1.52000 479.000 728.08

216-00037  
 

0360 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750

L S 0.000 0.00

5,200.00000 0.750 3,900.00

250-00010  
 

0361 ADJUST VALVE BOX (SPECIAL) 1.000 1.000

EACH 0.000 0.00

705.29000 1.000 705.29

210-04051  
 

0365 *MONITORING TECHNICIAN 370.000 7.500

HOUR 0.000 0.00

37.50000 7.500 281.25

250-00050  
 

0370 *HEALTH AND SAFETY OFFICER 24.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

250-00110  
 

0375 *MATERIAL SAMPLING AND DELIVERY 74.000 28.000

EACH 0.000 0.00

50.00000 28.000 1,400.00

250-00120  
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PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *TRAP AND TREAT BOS-200, GYPSUM DRY WEIGHT 4,500.000 4,500.000

LB  0.000 0.00

4.45000 4,500.000 20,025.00

250-00230  
 

0385 *SUBSURFACE BIOENHANCEMENT INJECTION 140.000 0.000

EACH 35.000 10,045.00

287.00000 35.000 10,045.00

250-00240  
 

0390 *WATER TREATMENT SYSTEM 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

250-00300  
 

0395 *WATER TREATMENT 30.500 23.000

MGAL 7.500 5,010.00

668.00000 30.500 20,374.00

250-00310  
 

0400 AGGREGATE BASE COURSE (CLASS 6) 3,567.300 0.000

CY  0.000 0.00

27.00000 0.000 0.00

304-06007  
 

0405 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

304-06008  
 

0410 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 27.420

TON 0.000 0.00

111.00000 27.420 3,043.62

403-00720  
 

0415 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,567.200 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33841  
 

0420 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,354.500 0.000

TON 0.000 0.00

63.40000 0.000 0.00

403-34871  
 

0425 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,195.700 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0430 CONCRETE PAVEMENT (11 INCH) 94.200 0.000

SY  0.000 0.00

100.00000 0.000 0.00

412-01100  
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PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 GEOTEXTILE (EROSION CONTROL) (CLASS B) 105.000 64.000

SY  0.000 0.00

3.50000 64.000 224.00

420-00101  
 

0440 RIPRAP (12 INCH) 370.000 370.000

CY  0.000 0.00

40.00000 370.000 14,800.00

506-00212  
 

0445 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0450 PEDESTRIAN RAILING (STEEL)(SPECIAL) 296.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

0455 CONCRETE CLASS B 2.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

0460 CONCRETE CLASS D (MISCELLANEOUS) 9.600 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03020  
 

0465 CONCRETE CLASS D (BRIDGE) 54.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03040  
 

0470 *REINFORCING STEEL (EPOXY COATED) 5,454.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

0475 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 420.000

LF  0.000 0.00

41.00000 420.000 17,220.00

603-01155  
 

0480 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,567.000 253.000

LF  0.000 0.00

49.00000 253.000 12,397.00

603-01185  
 

0485 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 189.000

LF  0.000 0.00

61.00000 189.000 11,529.00

603-01245  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 0.000

LF  0.000 0.00

106.00000 0.000 0.00

603-01305  
 

0495 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 278.000 278.000

LF  0.000 0.00

99.00000 278.000 27,522.00

603-01365  
 

0500 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 21.000 0.000

LF  0.000 0.00

178.00000 0.000 0.00

603-01425  
 

0505 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

603-05030  
 

0510 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

603-05036  
 

0515 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 118.000 0.000

LF  0.000 0.00

900.00000 0.000 0.00

603-07360  
 

0516 36 INCH REINFORCED CONCRETE PIPE (JACKED) 114.000 114.000

LF  0.000 0.00

1,123.10000 114.000 128,033.40

603-07360  
 

0520 *INLET TYPE C (5 FOOT) 3.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

604-00305  
 

0525 *INLET TYPE C (10 FOOT) 2.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

604-00310  
 

0530 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00510  
 

0535 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-00550  
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ITEM
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CURRENT
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PREV QTY/
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QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY 

0540 *INLET TYPE 16 (SINGLE) (SPECIAL) 2.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

604-16050  
 

0545 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-19105  
 

0550 *INLET TYPE R  L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

3,900.00000 0.000 0.00

604-19205  
 

0555 *INLET TYPE R  L 10 (10 FOOT) 6.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

604-19210  
 

0560 *VANE GRATE INLET (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

604-25005  
 

0565 MANHOLE SLAB BASE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-30000  
 

0570 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

604-30005  
 

0575 MANHOLE SLAB BASE (10 FOOT) 4.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-30010  
 

0580 MANHOLE SLAB BASE (15 FOOT) 3.000 2.000

EACH 0.000 0.00

3,100.00000 2.000 6,200.00

604-30015  
 

0585 MANHOLE BOX BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

604-31010  
 

0590 MANHOLE BOX BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

604-31020  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 MANHOLE SPECIAL (5 FOOT) 3.000 2.000

EACH 0.000 0.00

3,400.00000 2.000 6,800.00

604-39005  
 

0600 6 INCH PERFORATED PIPE UNDERDRAIN 1,441.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

605-00060  
 

0605 SUBSURFACE DRAIN OUTLET 554.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

605-84000  
 

0610 GUARDRAIL TYPE 7 (STYLE CD) 1,872.200 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00730  
 

0615 *BRIDGE RAIL TYPE 10 30.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11000  
 

0620 *BRIDGE RAIL TYPE 10M 80.000 0.000

LF  0.000 0.00

115.00000 0.000 0.00

606-11030  
 

0625 *FENCE WOOD 126.000 0.000

LF  0.000 0.00

22.40000 0.000 0.00

607-11455  
 

0630 *FENCE (TEMPORARY) 500.000 235.000

LF  0.000 0.00

3.35000 235.000 787.25

607-11580  
 

0635 *FENCE (TEMPORARY) (SPECIAL) 755.000 0.000

LF  0.000 0.00

59.60000 0.000 0.00

607-11581  
 

0640 *FENCE CHAIN LINK (72 INCH) 186.000 186.000

LF  0.000 0.00

6.55000 186.000 1,218.30

607-53172  
 

0645 CONCRETE SIDEWALK (6 INCH) 4,166.300 0.000

SY  0.000 0.00

33.00000 0.000 0.00

608-00006  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 CONCRETE CURB RAMP 138.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

608-00010  
 

0655 CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.400 0.000

LF  0.000 0.00

9.50000 0.000 0.00

609-21010  
 

0660 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,259.400 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21020  
 

0665 GUTTER TYPE 2 (2 FOOT) 106.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

609-24002  
 

0670 GUTTER TYPE 2 (4 FOOT) 47.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

609-24004  
 

0675 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,713.600 0.000

SF  0.000 0.00

9.50000 0.000 0.00

610-00020  
 

0680 *2 INCH ELECTRICAL CONDUIT 3,020.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

613-00200  
 

0685 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-00206  
 

0690 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01200  
 

0695 *PULL BOX (24"X36"X24") 9.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

613-07023  
 

0700 *WIRING 0.500 0.000

L S 0.000 0.00

61,330.00000 0.000 0.00

613-10000  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *SIGN PANEL (CLASS I) 90.000 0.000

SF  0.000 0.00

11.93000 0.000 0.00

614-00011  
 

0710 *SIGN PANEL (CLASS II) 25.000 0.000

SF  0.000 0.00

14.84000 0.000 0.00

614-00012  
 

0715 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 23.000 0.000

EACH 0.000 0.00

367.50000 0.000 0.00

614-01583  
 

0720 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

614-85115  
 

0725 8 INCH PLASTIC PIPE 190.000 90.000

LF  0.000 0.00

125.00000 90.000 11,250.00

619-50640  
 

0730 8 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

619-75064  
 

0735 *DETOUR PAVEMENT 19,081.900 394.000

SY  0.000 0.00

28.50000 394.000 11,229.00

621-00450  
 

0740 *MONITORING WELLS 100.000 0.000

LF  0.000 0.00

25.50000 0.000 0.00

622-00715  
 

0745 *WATER STORAGE FACILITY 1.000 0.000

L S 0.000 0.00

12,500.00000 0.000 0.00

622-04035  
 

0750 *STORAGE BUILDING 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

622-11100  
 

0755 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

623-09100  
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PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 CONSTRUCTION SURVEYING 1.000 0.130

L S 0.040 9,200.00

230,000.00000 0.170 39,100.00

625-00000  
 

0765 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

1,585,000.00000 0.250 396,250.00

626-00000  
 

0770 PUBLIC INFORMATION SERVICES 1.000 0.450

L S 0.000 0.00

7,000.00000 0.450 3,150.00

626-01000  
 

0775 *EPOXY PAVEMENT MARKING 354.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0780 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

25.00000 0.000 0.00

627-00012  
 

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 703.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01001  
 

0790 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

116.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30327  
 

0795 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,140.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0800 SURVEY MONUMENT (TYPE 1) 30.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001  
 

0805 SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0810 SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01003  
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PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 SURVEY MONUMENT (TYPE 5) 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01005  
 

0820 *FLAGGING 2,500.000 583.000

HOUR 12.000 240.00

20.00000 595.000 11,900.00

630-00000  
 

0825 TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.000 0.00

4,500.00000 0.500 2,250.00

630-00004  
 

0830 TRAFFIC CONTROL INSPECTION 300.000 30.000

DAY 20.000 3,000.00

150.00000 50.000 7,500.00

630-00007  
 

0835 TRAFFIC CONTROL MANAGEMENT 390.000 54.000

DAY 8.000 3,520.00

440.00000 62.000 27,280.00

630-00012  
 

0840 UNIFORMED TRAFFIC CONTROL COORDINATION 500.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

630-00015  
 

0845 FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-80001  
 

0850 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

630-80335  
 

0855 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 46.000

EACH 0.000 0.00

75.00000 46.000 3,450.00

630-80341  
 

0860 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 29.500

EACH 0.000 0.00

100.00000 29.500 2,950.00

630-80342  
 

0865 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 8.500

EACH 0.000 0.00

100.00000 8.500 850.00

630-80343  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 312.000 76.000

SF  0.000 0.00

20.00000 76.000 1,520.00

630-80344  
 

0875 PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 0.000 0.00

12,000.00000 1.500 18,000.00

630-80355  
 

0880 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

630-80358  
 

0885 DRUM CHANNELIZING DEVICE 200.000 28.500

EACH 0.000 0.00

40.00000 28.500 1,140.00

630-80360  
 

0890 GUARDRAIL TYPE 7 (TEMPORARY) 4,490.000 704.000

LF  0.000 0.00

32.00000 704.000 22,528.00

630-80376  
 

0895 TRAFFIC CONE 500.000 50.000

EACH 2.500 25.00

10.00000 52.500 525.00

630-80380  
 

0896 END POST 3.000 3.000

EACH 0.000 0.00

120.12000 3.000 360.36

607-00005  
 

0897 CORNER AND LINE BRACE POST 4.000 4.000

EACH 0.000 0.00

153.62000 4.000 614.48

607-00010  
 

0900 IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85010  
 

0905 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

630-85040  
 

0910 F/A MINOR CONTRACT REVISIONS (MCR AND MISC.) 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C14811         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 14811-BID    ESTIMATE RUN 02/01/2007

PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0920 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0925 F/A FUEL COST ADJUSTMENT 150,000.000 -1,832.170

F A -43.970 -43.97

1.00000 -1,876.140 -1,876.14

700-70016  
 

0930 F/A ROADWAY SMOOTHNESS INCENTIVE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0935 F/A ON-THE-JOB TRAINEE 12,288.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0940 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0945 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0950 F/A ADJUST ADJUST UTILITIES 5,000.000 2,794.810

F A 0.000 0.00

1.00000 2,794.810 2,794.81

700-70060  
 

0955 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 3,879.510

F A 0.000 0.00

1.00000 3,879.510 3,879.51

700-70072  
 

0960 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0965 F/A ASBESTOS ABATEMENT WORK 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70495  
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NO.
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0970 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1316 CONSTRUCTION SURVEYING (HOURLY) 62.000 51.000

HOUR 11.000 1,100.00

100.00000 62.000 6,200.00

625-00001  
 

CAT 0200 $49,198.53 1,802,191.73CURRENT AMT 9,370,880.19 $$

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

0980 *STRUCTURE EXCAVATION 330.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

0985 *STRUCTURE BACKFILL (CLASS 1) 279.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
 

0990 *MECHANICAL REINFORCEMENT OF SOIL 279.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00360  
 

0995 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 84.000 0.000

TON 0.000 0.00

63.40000 0.000 0.00

403-34871  
 

1000 *DRILLED CAISSON (54 INCH) 64.000 0.000

LF  0.000 0.00

240.00000 0.000 0.00

503-00054  
 

1005 BEARING DEVICE (SPECIAL) 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

512-00118  
 

1010 PEDESTRIAN RAILING (STEEL)(SPECIAL) 154.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

1015 *WATERPROOFING (MEMBRANE) 521.000 0.000

SY  0.000 0.00

10.38000 0.000 0.00

515-00120  
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NO.
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DESCRIPTION
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

1020 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-03025  
 

1025 CONCRETE CLASS D (BRIDGE) 273.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03040  
 

1030 *STRUCTURAL CONCRETE COATING 2,282.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1035 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,282.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1040 *REINFORCING STEEL (EPOXY COATED) 71,185.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1045 *BRIDGE RAIL TYPE 10 (SPECIAL) 162.000 0.000

LF  0.000 0.00

115.00000 0.000 0.00

606-11005  
 

1050 *PRESTRESSED CONCRETE I (BT42) 519.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

618-00142  
 

1055 18 INCH WELDED STEEL PIPE 463.000 40.000

LF  0.000 0.00

141.00000 40.000 5,640.00

619-10180  
 

CAT 0300 $0.00 5,640.00CURRENT AMT 423,089.03 $$

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1060 *STRUCTURE EXCAVATION 363.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

1065 *STRUCTURE BACKFILL (CLASS 1) 308.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
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ITEM
NO.
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AMOUNT
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PERIOD
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1070 *MECHANICAL REINFORCEMENT OF SOIL 294.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00360  
 

1075 *DRILLED CAISSON (48 INCH) 35.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

503-00048  
 

1080 *DRILLED CAISSON (54 INCH) 64.000 0.000

LF  0.000 0.00

240.00000 0.000 0.00

503-00054  
 

1085 BEARING DEVICE (SPECIAL) 12.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

512-00118  
 

1090 PEDESTRIAN RAILING (STEEL)(SPECIAL) 154.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

1095 *CONCRETE SEALER 754.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1100 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-03025  
 

1105 CONCRETE CLASS D (BRIDGE) 288.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03040  
 

1110 *STRUCTURAL CONCRETE COATING 2,410.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1115 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,410.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1120 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
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AMOUNT
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PERIOD
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1125 *PRESTRESSED CONCRETE I (BT42) 778.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

618-00142  
 

CAT 0301 $0.00 0.00CURRENT AMT 389,379.00 $$

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1130 *STRUCTURE EXCAVATION 719.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

1135 *STRUCTURE BACKFILL (CLASS 1) 245.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
 

1140 *MECHANICAL REINFORCEMENT OF SOIL 340.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00360  
 

1145 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

75,000.00000 0.000 0.00

206-01781  
 

1150 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

75,000.00000 0.000 0.00

206-01782  
 

1155 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

75,000.00000 0.000 0.00

206-01783  
 

1160 *DRILLED CAISSON (48 INCH) 320.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

503-00048  
 

1165 STRUCTURAL STEEL (GALVANIZED) 4,788.000 0.000

LB  0.000 0.00

1.25000 0.000 0.00

509-00001  
 

1170 BEARING DEVICE (SPECIAL) 16.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

512-00118  
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PROJECT: STU M040-011                  ESTIMATE NO: 0004 08:12:29
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1175 BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

513-00690  
 

1180 PEDESTRIAN RAILING (STEEL)(SPECIAL) 262.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

1185 *WATERPROOFING (RAILROAD) 281.000 0.000

SY  0.000 0.00

101.05000 0.000 0.00

517-00100  
 

1190 BRIDGE COMPRESSION JOINT SEALER 72.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-00000  
 

1195 CONCRETE CLASS D (BRIDGE) 285.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03040  
 

1200 *STRUCTURAL CONCRETE COATING 5,063.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1205 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,063.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1210 *REINFORCING STEEL (EPOXY COATED) 69,808.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1215 *PRESTRESSED CONCRETE I (SPECIAL) 524.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

618-00510  
 

CAT 0302 $0.00 0.00CURRENT AMT 728,587.10 $$

CAT NO0303 STR. WALL E-16-AZ (SH 121 E) 

1220 *STRUCTURE EXCAVATION 700.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. WALL E-16-AZ (SH 121 E) 

1225 *STRUCTURE BACKFILL (CLASS 1) 297.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
 

1230 *CAISSON (SPECIAL) 3,030.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

503-00200  
 

1235 *PRECAST PANEL FACING 3,627.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

504-04420  
 

1240 CONCRETE CLASS D (WALL) 257.200 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03050  
 

1245 *STRUCTURAL CONCRETE COATING 1,680.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1250 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,478.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1255 *STRUCTURAL CONCRETE STAIN 422.000 0.000

SY  0.000 0.00

0.75000 0.000 0.00

601-40400  
 

1260 *REINFORCING STEEL (EPOXY COATED) 28,063.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

CAT 0303 $0.00 0.00CURRENT AMT 1,543,668.95 $$

CAT NO0304 STR. WALL E-16-BA (SH 121 W) 

1265 *STRUCTURE EXCAVATION 633.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

1270 *STRUCTURE BACKFILL (CLASS 1) 413.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR. WALL E-16-BA (SH 121 W) 

1275 *CAISSON (SPECIAL) 3,162.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

503-00200  
 

1280 *PRECAST PANEL FACING 3,682.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

504-04420  
 

1285 CONCRETE CLASS D (WALL) 210.600 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03050  
 

1290 *STRUCTURAL CONCRETE COATING 1,175.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1295 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,856.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1300 *STRUCTURAL CONCRETE STAIN 409.000 0.000

SY  0.000 0.00

0.75000 0.000 0.00

601-40400  
 

1305 *REINFORCING STEEL (EPOXY COATED) 21,647.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

CAT 0304 $0.00 0.00CURRENT AMT 1,580,641.65 $$

CAT NO0305 RTD ABUTMENTS AND PIER 

1310 *STRUCTURE EXCAVATION 177.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

1315 STRUCTURE BACKFILL (FLOW-FILL) 110.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00065  
 

1320 *STRUCTURE BACKFILL (CLASS 1) 67.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 RTD ABUTMENTS AND PIER 

1325 *DRILLED CAISSON (48 INCH) 280.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

503-00048  
 

CAT 0305 $0.00 0.00CURRENT AMT 58,866.50 $$

CAT NO0306 STR. WALL E-16-BB (SH 121 E) 

1330 *STRUCTURE BACKFILL (CLASS 1) 2,214.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
 

1335 *MECHANICAL REINFORCEMENT OF SOIL 1,839.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00360  
 

1340 *CAISSON (SPECIAL) 2,364.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

503-00200  
 

1345 *PRECAST PANEL FACING 5,241.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

504-04420  
 

1350 PEDESTRIAN RAILING (STEEL)(SPECIAL) 757.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

1355 CONCRETE CLASS D (WALL) 358.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03050  
 

1360 *STRUCTURAL CONCRETE COATING 3,328.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1365 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,566.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1370 *STRUCTURAL CONCRETE STAIN 582.000 0.000

SY  0.000 0.00

0.75000 0.000 0.00

601-40400  
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NO.
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PREV QTY/
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR. WALL E-16-BB (SH 121 E) 

1375 *REINFORCING STEEL (EPOXY COATED) 22,016.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

CAT 0306 $0.00 0.00CURRENT AMT 1,579,284.50 $$

CAT NO0307 STR. WALL E-16-BC (SH 121 W) 

1380 *STRUCTURE BACKFILL (CLASS 1) 2,116.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
 

1385 *MECHANICAL REINFORCEMENT OF SOIL 1,640.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00360  
 

1390 *CAISSON (SPECIAL) 2,041.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

503-00200  
 

1395 *PRECAST PANEL FACING 4,709.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

504-04420  
 

1400 PEDESTRIAN RAILING (STEEL)(SPECIAL) 833.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

1405 CONCRETE CLASS D (WALL) 394.500 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03050  
 

1410 *STRUCTURAL CONCRETE COATING 3,813.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1415 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,520.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1420 *STRUCTURAL CONCRETE STAIN 523.000 0.000

SY  0.000 0.00

0.75000 0.000 0.00

601-40400  
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ITEM
NO.
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CAT NO0307 STR. WALL E-16-BC (SH 121 W) 

1425 *REINFORCING STEEL (EPOXY COATED) 24,111.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

CAT 0307 $0.00 0.00CURRENT AMT 1,452,538.35 $$

CAT NO0308 STR. WALL E-16-BD (SH 121 E) 

1430 *STRUCTURE EXCAVATION 165.000 165.000

CY  0.000 0.00

7.50000 165.000 1,237.50

206-00000  
 

1435 *STRUCTURE BACKFILL (CLASS 1) 203.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00100  
 

1440 PEDESTRIAN RAILING (STEEL)(SPECIAL) 162.000 0.000

LF  0.000 0.00

237.00000 0.000 0.00

514-00201  
 

1445 WATERSTOP (6 INCH) 7.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

518-00106  
 

1450 CONCRETE CLASS D (WALL) 68.000 0.000

CY  33.100 11,585.00

350.00000 33.100 11,585.00

601-03050  
 

1455 *STRUCTURAL CONCRETE COATING 661.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

601-40301  
 

1460 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,555.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1465 *STRUCTURAL CONCRETE STAIN 100.000 0.000

SY  0.000 0.00

0.75000 0.000 0.00

601-40400  
 

1470 *REINFORCING STEEL (EPOXY COATED) 3,548.000 0.000

LB  3,504.300 2,628.23

0.75000 3,504.300 2,628.23

602-00020  
 

CAT 0308 $14,213.23 15,450.73CURRENT AMT 73,759.95 $$
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

620-00002  
 

1480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

45,000.00000 1.000 45,000.00

620-00012  
 

1485 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

620-00020  
 

CAT 0400 $0.00 103,000.00CURRENT AMT 103,000.00 $$

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1490 TOPSOIL (SPECIAL) 592.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

207-00405  
 

1495 *SEEDING (NATIVE) 1.020 0.000

ACRE 0.000 0.00

1,190.00000 0.000 0.00

212-00006  
 

1500 *SOIL CONDITIONING 1.020 0.000

ACRE 0.000 0.00

1,750.00000 0.000 0.00

212-00032  
 

1505 *SOIL PREPARATION (LAWN) 0.810 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

212-00040  
 

1510 *SOIL PREPARATION (SPECIAL) 888.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

212-00048  
 

1515 *SOD 35,445.000 0.000

SF  0.000 0.00

0.85000 0.000 0.00

212-00050  
 

1520 *MULCHING 0.060 0.000

ACRE 0.000 0.00

1,600.00000 0.000 0.00

213-00000  
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1525 *MULCHING (WEED FREE STRAW) 1.020 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

213-00004  
 

1530 *MULCHING (DECORATIVE) 780.000 0.000

CF  0.000 0.00

2.41000 0.000 0.00

213-00005  
 

1535 *MULCHING (WOOD CHIP) 4,580.000 0.000

CF  0.000 0.00

2.97000 0.000 0.00

213-00008  
 

1540 *CONCRETE LANDSCAPE BORDER 281.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

213-00300  
 

1545 *METAL LANDSCAPE BORDER (1/8X4 INCH) 3,135.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

213-00440  
 

1550 TREE GRATE 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

213-00500  
 

1555 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

114,291.00000 0.000 0.00

214-00000  
 

1560 *DECIDUOUS TREE (2 INCH CALIPER) 43.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

214-00220  
 

1565 *DECIDUOUS TREE (2.5 INCH CALIPER) 36.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

214-00225  
 

1570 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 385.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

214-00350  
 

1575 *EVERGREEN SHRUB (5 GALLON CONTAINER) 150.000 0.000

EACH 0.000 0.00

34.50000 0.000 0.00

214-00650  
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1580 *GROUND COVER VINES (2.25 INCH POTS) 318.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-00805  
 

1585 *PERENNIALS (1 GALLON CONTAINER) 893.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

214-00910  
 

1590 AGGREGATE BASE COURSE (CLASS 6) 1,535.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

304-06007  
 

1595 PERMEABLE AGGREGATE BASE COURSE 13.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-09020  
 

1600 GEOTEXTILE (SEPARATOR) (CLASS B) 41.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

420-00131  
 

1605 *DRILLED CAISSON (48 INCH) 35.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

503-00048  
 

1610 *STRUCTURAL STEEL (SPECIAL) 600.000 0.000

LB  0.000 0.00

115.00000 0.000 0.00

509-00010  
 

1615 *WATERPROOFING (ASPHALT) 1,580.000 0.000

SY  0.000 0.00

28.36000 0.000 0.00

517-00000  
 

1620 CONCRETE CLASS B 106.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1625 CONCRETE CLASS B (WALL) 611.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-01050  
 

1630 CONCRETE CLASS D (BRIDGE) 30.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03040  
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1635 *CUT STONE VENEER 4,586.000 0.000

SF  0.000 0.00

39.00000 0.000 0.00

601-40005  
 

1640 *REINFORCING STEEL 48,790.000 0.000

LB  0.000 0.00

0.65000 0.000 0.00

602-00000  
 

1645 *REINFORCING STEEL (EPOXY COATED) 6,700.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1650 2 INCH HORIZONTAL DRAIN 49.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

605-01020  
 

1655 3 INCH HORIZONTAL DRAIN 537.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

605-01030  
 

1660 GEOCOMPOSITE DRAIN 890.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

605-83000  
 

1665 CONCRETE SIDEWALK (SPECIAL) 120.000 0.000

SY  0.000 0.00

65.00000 0.000 0.00

608-00005  
 

1670 CONCRETE SIDEWALK (6 INCH) 566.000 0.000

SY  0.000 0.00

33.00000 0.000 0.00

608-00006  
 

1675 CURB RAMP (SPECIAL) 18.000 0.000

SY  0.000 0.00

105.00000 0.000 0.00

608-00012  
 

1680 INTERLOCKING PAVERS 5,980.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

608-00070  
 

1685 CONCRETE SIDEWALK (COLORED) 52.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

608-00350  
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1690 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 415.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-21022  
 

1695 *MEDIAN COVER MATERIAL (DECORATIVE) 6,100.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

610-00010  
 

1700 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,040.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

610-00020  
 

1705 *1 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

613-00100  
 

1710 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 940.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-00402  
 

1715 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 7,500.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

613-01100  
 

1720 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,255.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01200  
 

1725 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 940.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01400  
 

1730 *METER POLE 1.000 0.000

EACH 0.000 0.00

3,430.00000 0.000 0.00

613-06000  
 

1735 *WIRING 0.500 0.000

L S 0.000 0.00

61,330.00000 0.000 0.00

613-10000  
 

1740 *LUMINAIRE FLUORESCENT (TUNNEL) 50.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

613-12000  
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1745 *FLOODLIGHT 24.000 0.000

EACH 0.000 0.00

945.00000 0.000 0.00

613-15000  
 

1750 *SPOT LIGHT 8.000 0.000

EACH 0.000 0.00

918.00000 0.000 0.00

613-15050  
 

1755 *RECESSED LIGHT 101.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

613-15100  
 

1760 *RECESSED LIGHT (SPECIAL) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-15200  
 

1765 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 2.000 0.000

EACH 0.000 0.00

7,510.00000 0.000 0.00

613-16010  
 

1770 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 135.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

613-16025  
 

1775 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 12.000 0.000

EACH 0.000 0.00

4,240.00000 0.000 0.00

613-30005  
 

1780 *LIGHT STANDARD METAL (40 FOOT) 16.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

613-34400  
 

1785 *LIGHT STANDARD FOUNDATION 30.000 0.000

EACH 0.000 0.00

890.00000 0.000 0.00

613-40010  
 

1790 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

11,440.00000 0.000 0.00

613-50100  
 

1795 *LIGHT STANDARD TIMBER (TEMPORARY) 19.000 4.000

EACH 0.000 0.00

1,430.00000 4.000 5,720.00

613-50400  
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1800 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000

EACH 0.000 0.00

458.00000 0.000 0.00

613-70250  
 

1805 SIGN PANEL (SPECIAL) 1,070.000 0.000

SF  0.000 0.00

75.00000 0.000 0.00

614-00035  
 

1810 *1-1/2 INCH COPPER PIPE 50.000 0.000

LF  0.000 0.00

21.67000 0.000 0.00

619-40120  
 

1815 *1 INCH PLASTIC PIPE 12,227.000 0.000

LF  0.000 0.00

1.21000 0.000 0.00

619-50080  
 

1820 *1-1/4 INCH PLASTIC PIPE 810.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

619-50100  
 

1825 *1-1/2 INCH PLASTIC PIPE 900.000 0.000

LF  0.000 0.00

2.38000 0.000 0.00

619-50120  
 

1830 *2 INCH PLASTIC PIPE 897.000 0.000

LF  0.000 0.00

3.52000 0.000 0.00

619-50160  
 

1835 PEDESTRIAN STAIR STRUCTURE 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

621-00650  
 

1840 PLANTER BOX 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

622-00150  
 

1845 BENCH 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

622-00250  
 

1850 TRASH RECEPTACLE 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

622-00350  
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1855 *PRECAST COLORED CONCRETE CAP 702.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

622-20100  
 

1860 *IRRIGATION BUBBLER 12.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

623-00156  
 

1865 *DRIP EMITTER TUBING 175.000 0.000

LF  0.000 0.00

1.36000 0.000 0.00

623-00162  
 

1870 *4 INCH POP-UP SPRAY SPRINKLER 432.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

623-00205  
 

1875 *12 INCH POP-UP SPRAY SPRINKLER 294.000 0.000

EACH 0.000 0.00

44.50000 0.000 0.00

623-00212  
 

1880 *4 INCH POP-UP ROTARY SPRINKLER 57.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

623-00332  
 

1885 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

623-01712  
 

1890 *1 INCH AUTOMATIC CONTROL VALVE 30.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

623-03108  
 

1895 *1-1/2 INCH AUTOMATIC CONTROL VALVE 19.000 0.000

EACH 0.000 0.00

244.00000 0.000 0.00

623-03112  
 

1900 *CONTROL WIRE 24 VOLT 14,750.000 0.000

LF  0.000 0.00

1.02000 0.000 0.00

623-04000  
 

1905 *1 INCH QUICK-COUPLER VALVE 14.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

623-04008  
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1910 *1-1/2 INCH GATE VALVE 2.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

623-05012  
 

1915 *2 INCH GATE VALVE 5.000 0.000

EACH 0.000 0.00

81.00000 0.000 0.00

623-05016  
 

1920 1-1/2 INCH WATER METER 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

623-07012  
 

1925 *1-1/2 INCH FLOW SENSOR 2.000 0.000

EACH 0.000 0.00

166.00000 0.000 0.00

623-07600  
 

1930 *1 INCH FLOW SENSOR 3.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

623-07601  
 

1935 *6 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

481.00000 0.000 0.00

623-08106  
 

1940 *12 STATION AUTOMATIC CONTROLLER 3.000 0.000

EACH 0.000 0.00

691.00000 0.000 0.00

623-08112  
 

1945 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

797.00000 0.000 0.00

623-08116  
 

1950 *8 STATION AUTOMATIC CONTROLLER (INSTALL ONLY) 5.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

623-08308  
 

CAT 0600 $0.00 5,720.00CURRENT AMT 1,846,098.61 $$

PROJECT TOTAL 63,411.76 $ 1,932,002.46CURRENT AMT 19,149,793.83 $$


